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GRAVITY MAIN PROJECT

June 2020

ABOUT THE REHABILITATION OF BEAR BRANCH GRAVITY MAIN

In February, 2020 the San Jacinto River Authority (SJRA) began improving the Bear Branch Gravity Main wastewater
collection system in The Woodlands. When completed, the structural integrity of the more than 2.5 miles of pipe and
associated manholes in the Village of Cochran’s Crossing will be restored, preventing aquifer groundwater and stormwater
from entering the collection system through possible leaking joints and manhole covers.

PROJECT UPDATE JUNE 2020

SJRA’s construction contractor, SAK Construction, mobilized February 2020. Since then, SAK has installed:

e temporary access roads so that the heavy equipment can reach all of the manholes and pipes to be rehabilitated.
e thefirst of two bypass systems so that wastewater service remains uninterrupted while the project is completed.

In late June, SAK plans to start the cured-in-place pipe (CIPP) lining process as well as the manhole rehabilitation efforts. By
using CIPP, SJRA will be able to significantly increase the life of our aging gravity sewer system in the most cost-effective
manner that also reduces the construction schedule and impacts to the community. The CIPP process will be completed
in smaller segments as shown below. SAK will be onsite 24-hours per day. Once the first half of the segments are
rehabilitated, SAK will relocate the bypass to then start the second half of the project. Below is a map that identifies each
segment, the two bypass pipelines, and the estimated construction schedule (dates subject to change).
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CONTACT:

Matt Corley | mcorley@sjra.net | 936-689-7367
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